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1

EXECUTIVE SUMMARY

Recapitalization and Development focuses on human (capacity development), infra-structure
development and operational inputs on properties in distress and newly acquired through the
land reform redistribution, restitution and other programmes since 1994 as well as other
agricultural properties in distress acquired without grant funding. The approach is to ensure
that the enterprises are profitable and sustainable across the value chain in line with the
Business Plan which stipulates comprehensive development requirements of targeted
properties over 5 year recapitalization and development cycle.

Different projects are likely to require different development interventions and timeframes for
how easily and quickly they may be developed. There would be some, especially those that
involve large groups that would have complicated social issues and conflicts to resolve and
this is likely to take longer to identify solutions and to obtain consensus on development
solutions. These would include addressing the basic needs for security of tenure, housing and
infrastructure for farm workers, farm dwellers and labour tenants as prescribed by the
Extension of Security of Tenure Act and as per lease policy requirements to adhere to
relevant labour legislation. These cases may require intense social facilitation and household
profiling. There are others that may have a single owner or user of land and the key
intervention required may only be infrastructure development that would require substantially
less time.
With RAD interventions, the Province has done extremely well in the program, wherein a total
number of 70 project were supported, 12 partnerships were established, 77 000 ha are put
under production with different commodities. The total numbers of 1375 jobs were created.
The total number of 5945 cattle has been produced and 9546 sheep under Red meat value
chain. The total of 2074 ha was put under crop production. The province is producing just over
1.5 million chickens per annum. By the end of the March 2013, the total budget spent by the
province on RADP was R129 174 115.00
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2

INTRODUCTION

In 2009, the Department undertook an evaluation of the implementation of the Land Reform
Programme since its inception. It identified that most land reform projects were not successful
and thus in distress, or had failed, due to a lack of adequate and appropriate post-settlement
support. Further to this, most land acquired through the various sub-programmes such as the
Land and Agricultural Development Programme, were on the verge of being auctioned, or had
been sold due the collapse of the project(s), resulting in a reversal of the objectives of land
reform.
It was against this background that in the same year 2009, the Department took the conscious
decision to conceptualise and implement the Recapitalisation and Development Programme
(RADP), as an all-encompassing and concerted effort to ensure productivity and food security.
The department under took several consultation with all stakeholders to align the
implementation of the program with the policy to enforce compliance. The RADP evaluation
was structured in four levels areas wherein two National and nine provincial Consultations
were held by RADP team in the build-up to the National Ministers Consultation with all
stakeholders.
Recapitalization and Development National team conducted national consultations with
Strategic Partners and Mentors (09-05-12), Consultation with farmers across the country
(Provincial Evaluations 16- May and 04 June 2012), and National Consultation with
implementers (Both DRDLR officials & Provincial Department of Agriculture (Extension
Services- 23 July 2012) The Final Recapitalization and Development Review was done by the
Minister on (17 August 2012), which was followed by the technical task team workshop on the
RADP policy development and Implementation on the 24-25 August 2012 chaired by Director
General Department of Rural Development and Land Reform. The reviews of stakeholders in
this forums influence how the program should be implemented which resulted in the newly
signed RADP policy, approved 24 August 2013. Currently the program is also under review
by Department of Monitoring and Evaluation from Presidency through the University of
Pretoria.
The Comprehensive Rural Development Plan (CRDP), adopted in 2009, serves as the
overarching policy and strategy for the Department of Rural Development and Land Reform.
The CRDP is a three-pronged strategy which includes agrarian transformation, integrated and
strategically planned rural development and land reform. The ultimate goal is social cohesion
and inclusive development of rural landscape and economies.
All work undertaken by the Department of Rural Development and Land Reform must thus
serve to give effect to the CRDP i.e. the Recapitalisation and Development Programme will
serve as an enabling mechanism to give effect to all the above phases of CRDP.
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The CRDP outlines three phases or programmes to achieve outcome:
Phase 1:

Meeting basic human needs

Phase 2:

Enterprise Development

Phase 3:

Light agro-industries maintained by rural markets and credit facilities

In recent years, the sustainability of Land Reform programmes has come under critical review
both within and outside of government. In 2009, an evaluation of the Land Reform Programme
since its inception noted that most land reform projects were not successful or in distress due
to a lack of adequate and appropriate post-settlement support.
The Department of Rural Development and Land Reform (DRDLR) aims to address the
situation as above in order to realize their vision of vibrant, equitable and sustainable rural
communities through the implementation of the CRDP.

To effectively implement the phases as outlined above, it is needed to mobilise and organize
rural people into functional groups to enable them to take charge of their own development.
To aid this, an employment creation model has been developed through which selected
community members can participate in a public works programme that requires employees to
share half of their wages with their respective households. All work undertaken by the
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Department of Rural Development and Land Reform thus serves to realize the intended
outcomes of the CRDP through this 3-phase model. Aimed at providing EBF (Emerging Black
Farmers) and other emerging Black entrepreneurs with the necessary know-how, instruments
and conducive environment to participate in the mainstream economy, the RADP has been
developed as an enabling mechanism to give effect to all the above phases.
RECAPITALIZATION AND DEVELOPMENT PROGRAM OBJECTIVES AND ALIGNMENT

It should be noted that the original RADP objectives which are:

1. To increase Production
2. To guarantee food Security
3. Graduate emerging farmers to commercial farmers
4. Create jobs opportunities within agricultural sector
5. To establish rural development monitors

were upgraded to the following and captured in the revised RADP policy.

•

All land reform farms are 100% productive

•

The class of black fledgling commercial farmers which was destroyed by the 1913
Natives Land Act is rekindled

•

The rural-urban population flow is significantly reduced

The main reason for that was to upgraded them to the strategic level than the original
objectives which were viewed at the operational level. The RADP is closely aligned with
Chapter 6 of the New Development Plan (NDP) and will provide an enabling mechanism for a
revised land reform model based on the following principles:
•

Rapid transfer of agricultural land to Blacks without distorting the land market or business
confidence;

•

Sustainable production based on capacity building prior to transfer through incubators,
mentorships and other accelerated forms of training;

•

Development of sound institutional arrangements to monitor markets against corruption
and speculation;

•

Alignment of transfer targets with fiscal realities; and

•

Enhanced opportunities for commercial farmers and organised industry to contribute
through mentorship, training, commodity chain integration and preferential procurement.
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The first cycle (2014 -2019 MTSF) of the implementation of the NDP for the rural sector will
focus primarily on 7 imperatives that are a core foundation for an inclusive and integrated rural
economy. These are as follows:
•

Improved land administration and spatial planning for integrated development with a bias
towards rural areas;

•

Up-scaled rural development as a result of coordinated and integrated planning, resource
allocation and implementation by all stakeholders;

•

Sustainable land reform (agrarian transformation);

•

Improved food security;

•

Smallholder farmer development and support (technical, financial, infrastructure) for
agrarian transformation;

•

Increased access to quality basic infrastructure and services, particularly in education,
healthcare and public transport in rural areas;

Growth of sustainable rural enterprises and industries characterised by strong rural-urban
linkages, increased investment in agro-processing, trade development and access to markets
and financial services resulting in rural job created.

3

PURPOSE OF THIS REPORT

The purpose of this report is to provide an account of the progress made by the Department of
Rural Development but with specific emphasis on the progress made in the Free State
Province since the introduction of the Recapitalization and Development Programme in
2009.Special attention will be paced on the farms placed under the Recapitalization and
Development programme in line with specific outcomes embraced in the Recapitalization and
Development Policy.

Three years post implementation review is to reflect on the following with regards to the RADP
program:
•

The impact of the RADP Program on the mandate of the government

•

The alignment of the RADP to other national government priorities

•

The impact of these policies on these policies on the farmers and government
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•

Challenges and recommendations as defined by different reports compiled

•

Following the consultation and reviews done on the program

•

The linkage of the RADP policy and state land lease and disposal policy

•

The new position of the department on the RADP program

•

Lessons learnt

•

To highlight the way forward on the program

4

LAND REFORM MANDATE (PROGRAM 5)

The strategic objectives of land reform are:
-

All land reform farms should be 100 % productive by the year 2015/16;

-

To rekindle the class of black commercial farmers which was destroyed by the Natives
Land Act of 1913 and

-

That the rural-urban population flow is significantly reduced

National Land Reform perspective
Between 1994 and the end of March this year, 4860 farms have been transferred to
black people and communities, through the Redistribution Programme only – more
than 4 million hectares. Almost a quarter of a million people have benefitted through
land reform, of this over 50 000 women, 32000 youth, and 674 persons with disability
benefitted.
In terms of the development aspect of land reform, 1351 farms are been recapitalised
to date. Over 7 400 jobs were created since inception of recapitalisation and
development programme. The total investment by the State, since the inception of the
RECAP program is R2.14 billion. These investment support emerging farmers with
comprehensive

support

through

infrastructure

development,

acquisition

of

mechanisation, entrepreneurial support, production inputs, markets access and
integrating into the value chain over a five year period. All this interventions are made
possible through partnerships with commercial farmers. As at December 2012 the net
income from these recapped farms was a cumulative R126m.
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Free State Contribution to the Mandate of Department
The Strategic Thrust of the Free State province is guided by the Spatial Development
Framework, the District Competitive advantage, Free State Agric Sector Plan and the
Provincial Growth and Development Programme. Consequently the following commodities
were conceptualised with various stakeholders and clustered according to their competitive
advantages:
1. Red Meat Production (Cattle and sheep farming)
2. Crops (Wheat and Maize farming)
3. Poultry (Broilers and layers)

RAD Project Distribution
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RADP: THREE YEAR MID TERM PERFORMANCE REVIEW IN FS
A total number of 371 023.7043 hectares have been acquired through land reform programme
and 77 000 hectares have been put under production. To date a total number of 70 project are
supported, 12 strategic partnerships were established with commercial farmers. The total
number of 5945 cattle and 9546 sheep has been produced under Red meat value chain. The
total of 2074 ha was put under crop production. The total numbers of 1375 jobs were created.
The province is producing just over 1.5 million chickens per annum. By the end of the March
2013, the total budget spent by the province on RADP was R129 Million.

5

PROBLEM STATEMENT AND CONTEXT

Post 1994 market liberalisation has prompted rapid agro-industrialisation of the agricultural
sector. This has created both new opportunities and challenges for smallholder farmers in
South Africa. The agro-industrialisation of the agriculture sector has ensured a stronger
agricultural industry, with farmers and agribusiness being able to position themselves as
players in a globally competitive environment. However, it has also increased the gap
between the two kinds of agriculture.
Emerging farmers’ exclusion from dynamic markets emanates from current economic and
historical perspectives, they are neither economically efficient in their production systems for
successful integration into the mainstream agribusiness nor were they politically empowered
in the past to commercialise their production. There are high expectations on the potential of
the Government in partnership with the private sector in enabling emerging farmers to
integrate into main stream agribusiness.
The empowerment initiatives have generally been less smooth and less rapid than expected,
thus little progress has been achieved in transforming smallholder agriculture in South Africa.
This has been aggravated by the transformation of most value chains, for example through
the transformation from local procurement to more centralised systems or contractual
systems, which seriously hampers smaller farmers’ capacity to participate in the modern
supply chains. This is due to a number of factors, which include general inability by
smallholder farmers to attain quality, safety, quantity and consistency levels in their supplies.
Another limiting factor is the high transaction costs associated with dealing with a large
number of small farmers, including the lack of enforcement of contracts. Alternatively, for the
buyers there is a relatively stable supplier base of commercial farmers who have relatively
lower transaction costs as compared to smallholder farmers.
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Most agricultural development projects are failing to succeed mainly due to bad initial project
conceptualisation, mismanagement at project or farm level, incorrect targeting of recipients
and lack of finance. Theoretically the blue prints for these policies are excellent but the major
hurdle still lies in the implementation process.
It is against this background that the Recapitalization and Development Programme was born
in order to curb and mainstream emerging farmers into the mainstream economy.

6
7.1

PROJECT AREA
Provincial Perspective

M AP 1: P ROVINCIAL CONTEXT : FREE STATE

The Free State represents 10.6% of the total land area of South Africa (Census 2001). It is a
province of wide horizons and blue skies, with farmland, mountains, goldfields and widely
dispersed towns. It is peaceful, with a high quality of life, good infrastructure and a low crime
rate (FSGDS, 2003). The province covers an area of 129 464 km², and had a population of
2.7million in 2001, representing a 2.8% growth from 1996. The Free State population was
6.03% of the national population in 2001 (Census 2001).
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The Free State is situated in the centre of South Africa and is bordered by six other provinces,
all excluding the Limpopo Province and Western Cape. Topography varies from plains, with
pans as an important hydrological feature in the west to the mountainous east. Vegetation
includes mainly grasslands with very few trees and Karoo vegetation in the south. Good soil
and climate conditions allow for a thriving agricultural industry.

The Free State is a summer-rainfall region and is extremely cold during the winter months,
especially towards the eastern mountainous regions where temperatures can drop as low as 9°C. The western and southern areas are semi-deser t. Agricultural activities practiced in most
parts of the Free State Province and the some of the most common farming practices include
the following:


Cattle and Game farming



Sheep farming



Wheat and Maize farming



Poultry



Irrigation induced farming in some parts and



Value adding industries

Due to various climatic and geological conditions the Free State has a thriving agricultural
sector and is the largest producer of grain crops in South Africa. It also contributes significantly
to animal production in the country.

Figure 1. Number of projects under each partnership: RADP.
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Since the inception of the RADP in the Free State Province, 12 partnerships have been
entered into in order to develop farmers in the province to produce at commercial level and to
participate in the mainstream economy within the Free State.

These partnership are Grain South Africa, Oos Vrystaat Koperasie (OVK), Vrystaat Koperasie
Beperk (VKB), private companies such as Bloemfontein Abattoir (BA) and Dipalemo Strategic
Trading Services (DSTS), LTE, Agridelights, Two Roads and Mentors such as Petso
Mokgatle, Renier van der Linde, Werner Weideman, by and large.

It can be note that from the above, Grain SA accounts for 20 projects/farms while BA,
Dipalemo and OVK account for 9 projects each under these partnerships. VKB on the other
hand is responsible for 5 farms, Two Roads (TR) while the others under mentorship account
for 1 projects each etc.

Figure 2 Total Hectares involved in all partnerships: RADP.

The total Hectorage involved in all partnerships under the RADP is over 77 000 ha. The red
meat partnership with Bloemfontein Abattoir accounts for more than 25 000 ha while the
partnership with Agridelights (AD) is the least with 446 ha. This is attributed by the fact that
only 2 farms are involved here and are mainly broiler production.
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Figure 3 Number of beneficiaries.

Through the RADP, about 699 beneficiaries have been assisted.

Bloemfontein Abattoir

accounts for 298 beneficiaries in total while the partnership with Agri-delight and Grain SA
accounts for 132 and 131 beneficiaries respectively.

Figure 4. Jobs created per partnership: RADP

The RADP programme in the FS has been able to create over 1375 jobs since the start of the
programme. Due to the scope and differences between all partnerships, the number of jobs
created varies disticntly. Bloem Abattoir created over 466 jobs while the partnership with
Renier van der Linde created the least jobs.

Important to note is that these jobs range

between temporary, seasonal and permanent.
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7

SUMMARY OF COMMODITIES AND PROGRESS MADE THUS FAR

The Strategic Trust of the Free State province is guided by the Spatial Development
Framework, the District Competitive advantage, and the Free State Agric Sector Plan and the
Provincial Growth and Development Programme by and large. As a result projects during the
conceptualisation of the various partnerships, were clustered according to these competitive
advantages.

The main commodities that support and are aligned to the Departments

Strategic Thrust are:



Red Meat Production (Cattle and sheep farming)



Crops (Wheat and Maize farming)



Poultry (Broilers and layers)



Agro processing and Value adding industries.

All the 12 Partnerships find expression to these priority areas and are aligned to the vision of
the department in advancing farmer development and support.

8.1.

RED MEAT VALUE CHAIN

Extent of Land: To date under this commodity, there are 43 farms involved of which the
majority are of livestock orientation. The total extent of land involved is just over 40 000
hectares. The farms are spread within the 5 Districts within the Free State Province.
Production: Before the RADP, all the farms collectively were in possession of 2 735 cattle
and 2 402 sheep. After the RADP intervention since 2009, the production levels increased to
5 985 cattle and to 9 546 sheep respectfully.
Commercialization: Many of these farms are stocked to carrying capacities of the farms
under review. The weaner rate of these farms on average is between 80-90% while on the
sheep many have exceeded 150% production rates. These farms supply many local feedlots
and abattoirs within the respective regions.

In line with the Red Meat Value Chain, these farms will be linked to Bloemfontein Abattoir
through a 30% equity partnership and off take/suppliers agreement.
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Job creation: This commodity as a result of this intervention has seen the creation of 245
permanent jobs and 1103 temporary jobs.

8.2.

CROP PRODUCTION

Extent of Land: To date under this commodity, there are 20 farms involved and are all crop
producers . The total extent of land involved is just over 6 879 hectares. The farms are
spread within the 3 Districts within the Free State Province namely, Thabo Mofutsanyane,
Lejweleputswa and Mangaung.

Production: Before the RADP, only 957 ha could be planted. After the RADP intervention
since 2009, production levels rose to 2074 ha of crop planted.
Commercialization: Many of these farms since the RADP managed to make a yield albeit not
very high due to the drought that struck the Free State Province in some parts over the last
two years. To date the total yield achieved is 1 651 tons of maize and wheat. The produce
was sold through off-take agreements with local cooperatives.
Job creation: This commodity as a result of this intervention has seen the creation of 52
permanent jobs and 182 temporary jobs.

8.3

POULTRY

Extent of Land: Only 2 farms under this commodity are involved. The total extent of land
involved is 4 377 hectares. The 3 farms are located within two Districts within the Free State
Province namely Lejweleputswa and Fezile Dabi Districts. Only one of the 3 projects though
is productive, the other 2 are still in the inception stage.
Production: Under this commodity, 220 000 broilers are produced per 6 week cycle. A total
of just over 1.5 million broilers per annum are being produced under this commodity.
Commercialization: An off-take agreement with a local abattoir CC Chickens has been
concluded.

The farm involved contributes 20% of the total throughput of the abattoir in

question.
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Job creation: This commodity as a result of this intervention has seen the creation of 140
permanent jobs and 78 temporary jobs.

9. STRATEGIC PARTNERSHIP PERFORMANCE IN FREE STATE

9.1.

BLOEMFONTEIN ABATTOIR/VUKANI

The Project involves 11 farms from the Free State Province which are located within the
different local municipalities. The beneficiaries were all selected across the different land
reform programmes namely, Restitution, LRAD and PLAS. The Department has through the
Recapitalization and development Programme, appointed a Strategic Partner named
Bloemfontein Abattoir to recapitalize and develop selected land reform farms thereby
ensuring:

This is the first Strategic Partnership established in the Free State and it was mainly thought
of as a pilot project. The partnership involves 21 491 hectares of land scattered across four
District Municipalities. The farms under the partnership were initially acquired through LRAD,
Restitution & PLAS. To date, the partnership has been funded with a total amount of
R50 847 636.08 through the RADP. The money was used for Infrastructure Development,
Mechanisation, Vehicles and Tractors as well as Operating Capital including livestock
acquisition.
Prior to RADP, the combined total of livestock on the affected farms equalled 303 cattle & 925
sheep. Through the RADP intervention, the livestock numbers have increased to 1798 cattle
and 2713 sheep.

The total Income generated by the farmers to date amounts to

R3 271 828.66.
Under this partnership alone, the Return on Investment (RoI) has been the creation of 764
jobs translating to 684 temporary & 88 permanent. A total number of 12 Youth and 12
Women have benefited from this partnership.
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9.2

DIPALEMO STRATEGIC PARTNERSHIP

The Dipalemo Strategic Partnership is an equity arrangement that commenced in February
2011. The partnership was mainly for the advancement of farmers in the livestock and grain
commodities.

For the livestock production, the intention was and remains that of linking

producers to the initiated Red Meat Value Chain.
The partnership involves 9 farms covering 4 District Municipalities with a combined area of 11
195 hectares.

The total investment by the Department to date has been an amount of

R30 325 845.00 with the Strategic Partner making an own contribution of over R8 000 000.00.
Prior to RADP, the combined total of livestock on the affected farms 219 cattle & 445 sheep.
Through the RADP intervention, the livestock numbers have increased to 993 cattle and 3612
sheep. The total Income generated by the farmers to date amounts to R3 178 046 as a result
of the sales of livestock. No income was realised from the crop due to the losses incurred as
a result of the drought that was experienced by many farmers in the Free State.
The total number of jobs created as a result of this investment has been 424 temporary jobs
and 115 permanent jobs.

9.3

GRAINSA MENTORSHIP

A significant partnership under the RADP is that of Grain South Africa and the Department of
Rural Development. This partnership commenced in 2011. The aim of the partnership is to
mainstream land reform aided farmers in grain production.
The partnership involves 20 farms covering 4 District Municipalities namely Lejweleputswa,
Thabo Mofutsanyane, Mangaung and Fezile Dabi with a combined area of 6 879 hectares.
The total investment by the Department to date has been an amount of R 51 801 047.
Prior to RADP, the combined hectares that the framers could put under production was 957
hectares only. Through the RADP intervention, the managed to increase their hectorage to
2074.
The total Income generated by the farmers to date amounts to R 9 565 635 as a result of the
sales of crops produced. Only 4 farms have not generated any income due to the fact that
they entered the programme late towards the financial year of 2012/13.
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The farmers could have made much improvement but due to the drought experienced during
the second crop, they made some losses.
The total number of jobs created as a result of this investment has been 52 permanent jobs
and 182 temporary jobs.

9.4

DABULA MANZI

Dabula Manzi is a Mentorship arrangement between a certain Mr Werner Weideman and his
farm workers initiated in 2011 firstly through the acquisition of the farm Joubert’s Park through
PLAS as well as the recapitalization of the farm. The farm is located in the Lejweleputswa
District Municipality and comprises 846 ha in extent. The acquisition of the farm was primarily
for the intention of developing 16 farm workers and their. The former owner Mr Werner
Weideman was appointed as a mentor for purposes of assisting the farmers with the on-going
development of farm.
Since the acquisition of the farm, a total amount of R7 587 606.01 has been invested through
RADP. While the funds were primarily aimed at on-farm production, the resultants of the
investment yielded even greater results.

The partnership successfully planted two wheat

crops of 185 ha and two maize crops 100 ha, since the RADP. The income was derived from
Wheat: R 7,098,173; Potatoes: R 1,121,642 and Cattle Sales were R 21,129. The total job
created under this partnership is 66.

9.5

OVK STRATEGIC PARTNERSHIP

The Oos Vrystaat Koperasie involves 9 farms under this partheship. The partnership is mainly
for the advancement of farmers in the livestock and grain commodities. For the livestock
production, the intention was and remains that of linking producers to the initiated Red Meat
Value Chain.
The partnership involves 9 farms covering the Xahriep and Thabo Mofutsanaye District
Municipalities with a combined area of 10 527 hectares.

The total investment by the

Department to date has been an amount of R 14 782 999.
Prior to RADP, the combined total of livestock on the affected farms 182 cattle & 250 sheep.
Through the RADP intervention, the livestock numbers have increased to 424 cattle and 1 864
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sheep. The total Income generated by the farmers to date amounts to R 4 765 500 as a result
of the sales of livestock and crops.
The total number of jobs created as a result of this investment has been 35 permanent jobs
and 140 temporary.

9.6

VKB STRATEGIC PARTNERSHIP

The Vrystaat Koperasie Beperk involves 5 farms under this partnership. The partnership is
mainly for the advancement of farmers in the livestock and grain commodities.

For the

livestock production, the intention was and remains that of linking producers to the initiated
Red Meat Value Chain.
The partnership involves 5 farms located within Thabo Mofutsanaye District Municipalities with
a combined area of 3 365 hectares. The total investment by the Department to date has been
an amount of R 12 778 241.00
Prior to RADP, the combined total of livestock on the affected farms 631 cattle. Through the
RADP intervention, the livestock numbers have increased to 753 cattle. No income has been
realised as yet because the partnership only started in 2012 and have not yet sold any
weaners. The farms are still in the early production stage.
The total number of jobs created as a result of this investment has been 78

9.7.

AGRIDELIGHTS

Agridelights is involved with two projects in the Free State. One PLAS project and a SLAG
project. The significance of this partnership involves the production of 220 000 slaughter
chicks/broilers with an off-take agreement with CC Chickens abattoir in Kroonstad.
The farm is located with the Lejweleputswa District. The total Hectares involves is 428 Ha
with the main commodity being broiler production. The total investment by the Department to
date is an amount of R 12 254 314 for both projects.
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The total production by the farm Gelukspan is the production of over 2 000 000 broilers . The
farm has increased its performance over the last year since acquisition with the mortality rate
being significantly reduced.
No income has been realised for the Itekeng SLAG project which as they are still in the early
production stages. For the farm Gelukspan, the turnover generated per cycle is just over
R3 200 000.
The total number of jobs created as a result of this investment has been 54 Jobs combined
while Gelukspan creates 19 jobs.

9.8.

LTE ENERGY Pty (Ltd)

LTE Energy Pry (Ltd) is involved with one project in the Free State Province. This partnership
aims to establish 45 Pig farmers and 45 Chicken farmers and linked to a central farm with
each chicken farm having a stock of 2,500 chickens and each pig farmer a stock of 275 pigs.
The farm is located with the Lejweleputswa District. The total Hectares involves is 3930 Ha
with the main commodity being broiler and piggery production. The total investment by the
Department to date is an amount of R 25 719 904.
No income has been realised for the LTE project as they are still in the early production
stages.
The total number of jobs created as a result of this investment has been 166 Jobs combined
which constitute 121 permanent jobs and 45 temporary jobs.

9.9.

TWO ROADS CONSULTING

Two Roads Consulting have seven farms under their partnership. The partnership is mainly
for the advancement of farmers in the livestock and grain commodities.
The partnership involves 7 farms located within Lejweleputswa and Fezile Dabi District
Municipalities with a combined area of 5 671, 1721 hectares. The total investment by the
Department to date has been an amount of R 17 441 200.
Prior to RADP, the combined total of livestock on the affected farms was 377 cattle and 131
Sheep. Through the RADP intervention, the livestock numbers have increased to 393 cattle
and 205 sheep and 250 ha crops where harvested. The crop farm generated and income of R
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1 560 082.00 and no income has been realised from the livestock farmers as yet because the
partnership only started in 2012 and have not yet sold any weaners. The farms are still in the
early production stage.
The total number of jobs created as a result of this investment has been 23 permanent jobs
and 183 temporary/seasonal workers.

9.10. RENOSTER RIVIER

Renoster Rivier have five farms under their partnership. The partnership is mainly for the
advancement of farmers in the livestock commodity.
The partnership involves 5 farms located within Fezile Dabi District Municipalities with a
combined area of 3071, 5159 hectares. The total investment by the Department to date has
been an amount of R 10 417 840.
Prior to RADP, the combined total of livestock on the affected farms was 201 cattle and 60
Sheep. Through the RADP intervention, the livestock numbers have increased to 619 cattle
and 72 sheep. Three of the farms generated and income of R 186 182.31 and the other two
had no income as one is a stud farmer and the other have not sold any weaners. The farms
are still in the early production stage.
The total number of jobs created as a result of this investment has been 15 permanent jobs.

9.11. RENIER VAN DER LINDE/SIZALO BONSMARA
Sizalo Bonsmara consists of only one farm under the mentorship of Renier van der Linde.
The mentorship is mainly for the advancement of the farmer in the livestock, grain and
Bonsmara Stud commodities.

The mentorship is located within the Thabo Mofutsanyane

District Municipalities with area of 1730, 3334 hectares.

The total investment by the

Department to date has been an amount of R 3 711 000. Prior to RADP, there was no sheep
on the farm. Through the RADP intervention, the livestock numbers have increased to 400
sheep and 111 ha crops where harvested with a harvest of 300 tons of maize and 15 tons of
soya. This generated and income of R 1 250 000.00. The total number of jobs created as a
result of this investment has been 9 permanent jobs.
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9.12. PETSO MOKHATLA/OUDEFONTEIN
The farm Oudefontein under the mentorship of Petso Mokhatla was established mainly for the
advancement of the farmer in the livestock and grain commodities.
The mentorship involves only the farm Oudefontein farms located within the Xhariep District
Municipalities with a combined area of 8 212, 6255 hectares. The total investment by the
Department to date has been an amount of R 918 474.37.
Prior to RADP, there were 36 sheep on the farm.

Through the RADP intervention, the

livestock numbers have increased to 350 sheep and 50 ha crops were planted. No income
has been realised for the project as they are still in the early production stages. The total
number of jobs created as a result of this investment has been 23 permanent jobs and 4
temporary/seasonal workers.

10. District Context Xhariep
M AP 2: DISTRICT CONTEXT: XHARIEP
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Xhariep District Municipality forms the southern part of the Free State Province and is one of
4 district municipalities (apart from the metropolitan municipality) in the Free State. It covers
the largest area and has the smallest population in the Free State, making it the least densely
populated district in the province.

Lejweleputswa District Municipalities forms the northern

border of Xhariep with Tokologo Local Municipality and Mangaung Metropolitan Municipality
bordering it to the north. Lesotho forms the eastern boundary whilst the Eastern Cape and
Northern Cape borders it to the southern and western side of Xhariep. Important to note is that
the Xhariep District is one of the 23 Districts prioritised by the state to accelerate development.
The four Local Municipalities in the Xhariep District are, Naledi, Mohokare, Kopanong and
Letsemeng.

10.1. XHARIEP DISTRICT: RADP PROJECTS
PROJECT

GRANT TYPE

DISTRICT

LOCAL
AUTHORITY

HECTARES

NO OF
BENEFICIARIES

Smokkeldraai

PLAS

Xhariep

Naledi

1834

1

Bethany

Restitution

Xhariep

Kopanong

5333

200

Valhope

PLAS

Xhariep

Kopanong

4414.7014

1

Brandewynskuil

PLAS

Xhariep

Kopanong

2422.2434

1

Ongegund

PLAS

Xhariep

Kopanong

1659.0000

1

Vlakwater

PLAS

Xhariep

Kopanong

1995.0000

1

Nieuwejaarskraal

PLAS

Xhariep

Kopanong

666.3818

1

Voorwaarts

PLAS

Xhariep

Mohokare

784.3121

1

Steenbokvlakte

PLAS

Xhariep

Kopanong

856.5320

1

Middelkraal &
Pantfontein

PLAS

Xhariep

Letsemeng

4027.9660

1

Zandmartin's Drift

PLAS

Xhariep

Kopanong

856.5320

1

Riet River

PLAS

Xhariep

Letsemeng

1184.1962

1

Enon

PLAS

Xhariep

Mohokare

1068.5560

1

Oudefontein

PLAS

Xhariep

Letsemeng

8401.7210

1
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There is a total of 14 farms under the Recapitalization Programme involved in the Xhariep
District. These are involved in various enterprises ranging from Livestock (Large and small
stock production and Grains. This is in line with the District Competitive advantage which
makes it opportune for these enterprises. The farms involved are PLAS farms with a total
thirteen (13) Lessees with the exception of Bethany which is a land Restitution case which
involves about 200 claimant families.

Figure 5. Hectares under RADP per Local Authority

Of the four local authorites in Xhariep, Kopanong Municipality have the highest hectares under
RADP with a total of 18 203, 3906 hectares followed by Letsemeng Municipality with 13 613,
8832 ha and Mohokare and Naledi Municipalities with 1852, 8681 and 1834 hectares
respectively.
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Figure 6. Projects per Local Authority

The Xhariep District boasts the most projects under the RADP. As can be noted, the majority of
farms under the RADP in the Xhariep District are located within the Kopanong Local
Municipality while the least are located within the Naledi Local Municipality.

Figure 7. Jobs created per LA

In the District under evaluation, 58 Jobs were created in the Kopanong Local Municipal area as
a result of the RADP intervention followed by 40 jobs in Naledi while the least were created in
Mohokare.
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11. MANGAUNG METRO
M AP 3: DISTRICT CONTEXT: MANGAUNG METRO

Mangaung Metropolitan Municipality shares its borders with Xhariep District, Lejweleputswa
District, and Thabo Mofutsanyane District as well as internationally with Lesotho. This beautiful
district is composed of rivers, lakes, mountains, nature reserves and a rich rural agricultural
base. Development in the municipality is characterised by vast inequalities and ranges from
good services in certain areas to very poorly serviced areas.

11.1. MANGAUNG: RADP PROJECTS
PROJECT

GRANT TYPE

DISTRICT

LOCAL
AUTHORITY

HECTARES

NO OF
BENEFICIARIES

Mieliespruit

PLAS

Mangaung

Mangaung

1226

1

Lower Malaika

PLAS

Mangaung

Mangaung

1277

1

Swaartkoppies

PLAS

Mangaung

Mangaung

1731

1

Cecilia

PLAS

Mangaung

Mangaung

2312

1

Eaton

PLAS

Mangaung

Mangaung

501.6123

1

Vergezocht

PLAS

Mangaung

Mangaung

1064.2024

1

There is a total of 6 farms under the Recapitalization Programme involved in the Mangaung
Metropolitan area. These are involved in various enterprises ranging from Livestock (Large and
small stock production and Grains. Livestock though is the most involved given the linkage to
the Red Meat Value Chain Project which was initiated in the area under scrutiny. This is in line
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with the District Competitive advantage which makes it opportune for these enterprises. The
farms involved are all PLAS farms with a total of only (6) Lessees.

Figure 8. Hectares per project under RADP

The Mangaung Metro boasts 6 farms that are under the Recapitilization and Development
Programme.

These are Cecilia, Lower Malaika. Mieliespruit, Vergezocht, Eaton and

Swartkoppies. The total hectares involved in the Mangaung Metro are 8 111.00. The farm with
the most land under the RADP programme in Mangaung are Cecilia with 2 312 Ha, followed by
Lower Malaika and the project with the least hectares is Eaton with 501 hectares.

Figure 9. Jobs created per project under RADP.

In the Mangaung Metro, a total of 292 Jobs were created as a result of the RADP intervention
followed. 6 projects are located within the Mangaung Metro. These are, Mieliespruit, Lower
Maliki, Kromspruit, Cecilia, Eaton and Vergezocht. These are under 3 of the partnerships
namely Dipalemo Strategic Trading Services, Bloemfontein Abattoir and Grain South
Africa.
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12. THABO MOFUTSANYANE DISTRICT
M AP 4: DISTRICT CONTEXT: THABO MOFUTSANYANE

Thabo Mofutsanyana District forms the north eastern part of the Free State Province and is one
of five district municipalities in the Free State. With the exception of Xhariep district municipality,
it is bordered by three other district municipalities of the province namely, Motheo (now part of
Thabo Mofutsanyane) in the south, Lejweleputswa in the west and Fezile Dabi in the north. Other
borders include Lesotho in the south east, Kwa-Zulu Natal in the East and Mpumalanga in the
north east.

Thabo Mofutsanyana has been divided into six local municipal areas since 2011, with Setsoto
forming the south western middle section, Dihlabeng the south middle section, Nketoana the
north middle section and Maluti a Phofung the south eastern section and Phumelela the north
eastern section then lately Mantsopa Local Municipality that was recently added in the South
western part of the district due to the Municipal re demarcation process.
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12.1.

THABO MOFUTSANYANE: RADP PROJECTS

PROJECT

GRANT TYPE

DISTRICT

LOCAL
AUTHORITY

HECTARES

NO OF
BENEFICIARIES

Zoopjefontein

LRAD

Thabo
Mofutsanyane

Setsoto

1965

31

Matasane Selekisho
William

LRAD

Thabo
Mofutsanyane

Setsoto

388.2745

2

Motsima and
Nyambose Farming

LRAD

Thabo
Mofutsanyane

Setsoto

75.4819

6

Taaso Family Trust

LRAD

Thabo
Mofutsanyane

Setsoto

596.5746

12

Pro - Actvie Astoria

PLAS

Thabo
Mofutsanyane

Setsoto

517.3364

1

Dipali Family Trust

LRAD

Thabo
Mofutsanyane

Setsoto

256.9596

8

Pro -Active
Gelukshoek

PLAS

Thabo
Mofutsanyane

Mantsopa

184.1544

1

Pro-active
Verzamelkop

PLAS

Thabo
Mofutsanyane

Mantsopa

898.8362

1

Lourentia

PLAS

Thabo
Mofutsanyane

Phumelela

598.8358

1

Bronkorsfontein

PLAS

Thabo
Mofutsanyane

Nketoana

638.4665

1

Roodekrans

PLAS

Thabo
Mofutsanyane

Setsoto

382.2289

1

Langverwacht

PLAS

Thabo
Mofutsanyane

Tswelopele

649.9403

1

Spyoenkop

PLAS

Thabo
Mofutsanyane

Dihlabeng

1095.8330

1

Gasvrij

PLAS

Thabo
Mofutsanyane

Phumelela

1730.3334

1

Figure 10. Hectares under RADP per local authority.
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In Thabo Mofutsanyane a total of 10 268. 2555 hectares of land falls under RADP. Most of this
RADP farms are located in Setsoto Municipality with a total of 4 181, 8559ha under RADP
followed by Phumelela Munici[pality with 2 329, 1692ha, Mantsopa Municipality with 1 082,
9906ha, Dihlabeng Municipality with 1 095,833ha, Nketoana municipality with 638, 4665ha and
Maluti-a-Phofung Municipality with the least at 290 hectares.

Figure 11. Projects under RADP per local authority.

Setsoto Municipality also have the most farm under RADP with a total of 7, followed by
Phumelela and Mantsopa with Dihlabeng, Maluti-a-Phofung and Nketoana with one project
each.

Figure
12. Jobs under RADP per local authority.

In Thabo Mufutsanyane Municipality a total of 188 jobs were created after RADP intervention
with the most jobs in Setsoto Municipality, followed by Phumelela Municipality with 26,
Dihlabeng Municipality with 20 and the remaining in Municipalities share 29.
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13. LEJEWLEPUTSWA

M AP 5: DISTRICT CONTEXT: LEJWELWPUTSWA

Lejweleputswa District Municipality has been established in terms of section 14 of the Local
Government and came into being on 06 December 2000. The district is one of the four district
municipalities in the Free State and is bordered by Mangaung which is located in south east;
Thabo Mofutsanyana in the north east; Fezile Dabi in the north as well as Xhariep in the south
east.

13.1. LEJWELEPUTSWA: RADP PROJECTS
PROJECT

GRANT
TYPE

DISTRICT

LOCAL
AUTHORITY

HECTARES

NO OF
BENEFICIARIES

Mokhachane CPA

Restitution

Lejweleputswa

Nala

1399

61

Pro - Active Uitkyk

PLAS

Lejweleputswa

Matjhabeng

859.6712

1

Pro active Fonteinloop

PLAS

Lejweleputswa

Masilonyana

817.8624

1

Pro active Palmietfontein

PLAS

Lejweleputswa

Masilonyana

1275.0000

1

Pro-Active(Japie)

PLAS

Lejweleputswa

Matjhabeng

328.8255

1

Jouberts Park

PLAS

Lejweleputswa

Tswelopele

846

11

Tsokolibane

LRAD

Lejweleputswa

Matjhabeng

1056.9482

10

Modukanele Trust

LRAD

Lejweleputswa

Masilonyana

170.1270

12

Setshego Family Trust

LRAD

Lejweleputswa

Masilonyana

285.2252

7

Thakamakgoa Project

LRAD

Lejweleputswa

Matjhabeng

427.5352

5
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PROJECT

GRANT
TYPE

DISTRICT

Kokoma Family Trust

LRAD

Lejweleputswa

Maphira Trust

LRAD

Lejweleputswa

Monnane Trust

LRAD

Ramoholi Family Trust

LOCAL
AUTHORITY

HECTARES

NO OF
BENEFICIARIES

279.9760

14

Masilonyana

337.1367

13

Lejweleputswa

Masilonyana

202.8565

8

LRAD

Lejweleputswa

Masilonyana

214.1330

9

Ralekhetha

Stateland

Lejweleputswa

Masilonyana

78.0000

1

Mafabatho Farming CC
(Mafabatho)

LRAD

Lejweleputswa

Nala

439.7592

10

Gelukspan

PLAS

Lejweleputswa

Nala

428

1

Schoonvlakte

PLAS

Lejweleputswa

Tokologo

679.2265

1

Tweefontein

PLAS

Lejweleputswa

Masilonyana

1111.8285

1

Gannapan

PLAS

Lejweleputswa

Tokologo

352.1218

1

Korrelkop

PLAS

Lejweleputswa

Tokologo

751.9224

1

Krompsruit

PLAS

Lejweleputswa

Tokologo

1040.9626

1

Kroomspruit

PLAS

Lejweleputswa

Tokologo

687.8409

1

Rosmead

PLAS

Lejweleputswa

Masilonyana

155.7355

1

Ramarumo Moalosi

LRAD

Lejweleputswa

Masilonyana

287.0716

1

Tebalo Makubo

LRAD

Lejweleputswa

290

1

HH
Kutlwanong/Lukhanyiso

LRAD

Lejweleputswa

3930

90

Matjhabeng

There is a total of 27 farms under the Recapitalization Programme involved in the
Lejweluputswa District. These are involved in various enterprises ranging from livestock and
grain production. This is in line with the District Competitive advantage which makes it
opportune for these enterprises. The farms involved are a mixure of PLAS, SLAG and LRAD
farms with a total of 273 lessees.
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Figure 13. Hectares under RADP per local authority.

In Lejweleputswa District there’s a total of 18 205, 2702ha of land under RADP. Matjhabeng
Municipality have 6 602, 9801ha under RADP followed by Masilonyana Municipality with 4 697,
4807ha, Tokologo Municipality with 3 512, 0742 and Nala and Tswelopele Municipalities with
2 266, 7592 and 1 495, 9403 respectively.

Figure 14. Projects under RADP per local authority.

Masilonyane Municipality also have the most farms under RADP with 12, followed by
Matjhabeng and Tokologo Municipalities with 5 each, Nala municipality with 3 and Tswelopele
Municipality have the least with only 2 projects.

Figure 15. Jobs under RADP per local authority.
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In Lejweleputswa District a total of 595 jobs were created after RADP intervention with the most
jobs in Matjhabeng Municipality with 203 jobs, followed by Tokologo Municipality with 125,
Masilonyana Municipality with 111 and the remaining in Municipalities share 156.

14. FEZILE DABI
M AP 6: DISTRICT CONTEXT: FEZILE DABI

Fezile Dabi District forms the north western part of the Free State Province and is one of five
district municipalities in the Free State. It is bordered by two other district municipalities of the
province namely, Lejweleputswa and Thabo Mofutsanyane in the south, Other borders include
Gauteng Province, Mpumalanga Provinceand The north West Province.
Fezile Dabi has been divided into four local municipal areas since.

14.1. FEZILE DABI: RADP PROJECTS

PROJECT

GRANT
TYPE

DISTRICT

LOCAL
AUTHORITY

HECTARES

NO OF
BENEFICIARIES

Pro active De Rust

PLAS

Fezile Dabi

Moqhaka

1335.8788

1

Benoni

PLAS

Fezile Dabi

Moqhaka

500

1

Pro - Active Zandfontein

PLAS

Fezile Dabi

Moqhaka

1047.2694

10

Tot Hier Toe

PLAS

Fezile Dabi

Ngwathe

645

1
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Olievenfontein

PLAS

Fezile Dabi

Moqhaka

700

1

Vergenoeg

PLAS

Fezile Dabi

Moqhaka

476.5159

1

Eleventh Street

PLAS

Fezile Dabi

Ngwathe

750

1

There is a total of 7 farms under the Recapitalization Programme involved in the Fezile Dabi
District Municipaltiy. These are involved in various enterprises ranging from livestock and grain
production. This is in line with the District Competitive advantage which makes it opportune for
these enterprises.

The farms involved are all PLAS farms with a total of 16

lessees/Beneficiaries.

Figure 16. Hectares under RADP per local authority.

Of the four Local Municipalties in Fezile Dabi only two have RADP projects consisting of
5 628,6838ha. Moqhaka municipality have the most with 4 059, 6641ha and Ngwathe
Muinicipality have 1 413, 0197ha

Figure 17. Projects under RADP per local authority.
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Fezile Dabi District have 8 projects under RADP. Moqhaka Local Municipality have 5 and the
rest are in Ngwathe Local Municipality with 3 RADP projects.

Figure 18. Jobs under RADP per local authority.

In the Fezile Dabi District Municipality a total of 161 jobs were created after RADP intervention
with the most jobs in Moqhaka Local Municipality with 127 jobs, followed by Ngwathe Local
Municipality with 34.

15. RADP PROJECTS PERFORMANCE UNDER DIFFERENT PARTNERSHIPS

15.1

BLOEMFONTEIN ABATTOIR

15.1.1. Bethany:
Bethany is a restitution case and is owned by the
Bethany CPA (Communal Property Association).
The farm is located within the Xhariep District
and falls under the Kopanong local municipality.
The total number of claimants involved is 200
Households.

The farm is 5333 Hectares in

extent. Through the Recapitalisation programme and the Farmer Development initiative, the
Page | 38

3years RAD program review

CPA was assisted to maximise the production potential of the farm through various
enterprises such as livestock and vegetation. The main farm enterprise is sheep farming with
Dohne Merino being the dominant breed. Before the RADP the farmers owned only 648 SSU.
To date they have a total of 1159 SSU. The total investment made on the farm in terms of
RADP is R9 700 000.00

15.1.2. Kromspruit:
The farm Kromspruit farm is one of the farms under the
Bloemfontein Abattoir Strategic Partnership. The lessee of
the farm is Mr Isaac Lebusa who also benefits from the
RADP. The farm is located within the Mangaung Metro
which is the former Motheo District. Through the RADP intervention, the farmer was assisted
to maximise the production potential of the farm through livestock production. The farm
comprises 1731 ha of grazing with the main enterprises being beef and sheep. Prior to the
RADP intervention, the farmer was only in possession of 9 LSU. To date, Mr Lebusa owns
510 LSU’s. The total investment made is R 4 571 711.00. The turnover of this farm thus far is
R1 315 000.00 since the RADP in 2010. The farms weaner rate is over 80%. Through the
RADP intervention, the total number of jobs created amounts to 78.
15.1.3. Mealiespruit:
The farm Mealiespruit is a PLAS farm and has been
allocated to Mr William Tlhapuletsa as the lessee. The
farm is located within the Mangaung Metro Municipality.
Through the RADP, the farmer was assisted to
maximise the production potential of the farm through
livestock. The farm comprises 1040 ha of grazing and
175 ha of arable land. The total investment that the
DRDLR made through RADP is R2 267 397.00. The
main enterprise on the farm is beef while the predominant breed is Bonsmara Cattle. Before
the RADP, the farmer had 124 LSU’s and after RADP he now boasts 362 LSU’s. The
turnover on the farm currently is R318 735.00. Total jobs created are 74 which include both
permanent and temporary positions.
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15.1.4. Cecilia:
The farm Cecilia is a PLAS farm and was
since allocated to Mr Zach Tsubane as the
lessee. Through the RADP the farmer was
assisted to maximise the production potential
of the farm through livestock. The farm
comprises of 2300 ha grazing.

The main

enterprise is beef farming with Bonsmara
cattle. Prior to the RADP, the farmer had 79 LSU. This increased to 284 LSU as a result of the
RADP intervention. The production levels are over 80% and the turnover of this farm is
R447 000.00. The jobs created are 55.

15.1.5. Lower Malaika:
The farm Lower Malaika is a PLAS farm and is
allocated it to Mr John Ntulini as the Lessee.
The farm is located within the Mangaung
Metro. Through the RADP, the farmer was
assisted to maximise the production potential
of the farm through livestock. The farm
comprises of 1278 ha of grazing. The main
enterprise is beef with Bonsmara cattle. Before the RADP the farmer owned 244 LSU’s after
RADP the framer now owns 386 LSU’s and 386 SSU’s. The farms turnover is R251 000.00.
The total investment that the DRDLR made through RADP is R3 946 000.00. The farms
production level is well over 80% production rate and jobs created are 73.

15.1.6. Mokhachane CPA:
The Farms Rothenburg, Avignon, Hughenon
and Brakport were acquired to address land
restitution imperatives in terms of Act 22 of 92
for the claimant family Mokhachane. The farm
is located within the Lejweleputswa District
and falls under the Nala local municipality.
Through the RADP programme the farm was
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assisted to maximise the production potential of the farm through livestock. The farms are
1399 Ha in extent. The farm comprised of 800 ha grazing and 600 ha of arable land. The
main farm activities are beef, sheep and crop farming. Bonsmara cattle and Mutton Merino are
the main breeds. Before the RADP, the farm had 0 LSU’s and after the RADP, the farm
boasts 148 SSU’s and 153 LSU’s. The total investment by the DRDLR is R3 052 000.00 and
to date the total turnover is R251 643.00. The total jobs created are 50.

15.1.7. Valhope:
Valhope farm is PLAS farm and has been
allocated to Mr Zaf frulah Jamaludeen as the
lessee. The farm is located within the Xhariep
District and falls under the Kopanong local
municipality. Through RADP programme, the
farmer

was

assisted

to

maximise

the

production through livestock. The farm is
comprised of 4392 ha grazing. The main
activity is beef and sheep farming with Bonsmara and Nguni cattle as well as Dorper and
Merino sheep. Before the RADP, the farmer owned 400 SSU and 140 LSU. After RADP, the
farmer now owns 554 LSU and 1525 SSU’s. The total investment made thus far is R5 617
000.00. The farms turnover is R777 572.00. The total jobs created are 66 thus far.

15.1.8. Smokkeldraai:
The farm Smokkeldraai is a PLAS farm and is
allocated to Mr John Muller as the lessee. The
farm is located within the Xhariep District and
falls under the Naledi local municipality. Through
the RADP programme, the farmer was assisted
to maximise the production potential of the farm
through various enterprises such as livestock. The farm is comprises 208 ha under irrigation,
150 ha arable and 1475 ha of grazing. The main activity is livestock and crop. Before
RADP, the farmer owned 100 LSU and 43 SSU. After RADP, The farmer maintained his 100
LSU, 40 SSU with the production of 100 tons of wheat and 30 tons of maize. To date the
total investment made is R7 408 000.00. The jobs created thus far are 40.
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Challenges:

•

The beneficiary’s lack of transparency as well as the lack of effectively
executing his duties and responsibilities compounded the current situation.

•

The beneficiary’s total lack of and disregard and not adhering to the approved
business plan is the source of non-compliance as the basis of all funds
approved is the business plan.

•

This lead to the break in relationship as a result the Strategic Partner withdrew
from supporting the framer but only administered the funds.

•

The beneficiary traded with some of the production and failed to declare the
income in order to reconcile it with the whole plan. This had a serious beraing
on future plans of the farm going forward. Production discipline and regard for
business rules was lacking.

15.1.9. Zoopjesfontein:
Zoopjefontein farm is an LRAD farm and is
owned by Mokolobane Farming PTY Ltd. The
farm is part owned by the workers and the
Sekhoto

Family.

The

total

number

of

beneficiaries is 31. The farm is located within
the Thabo Mofutsanyana District and falls
under the Setsoto Local Municipality. Through the RADP, the farmer was assisted to
maximise the production potential of the farm under the various enterprises namely, beef,
sheep, crops, dairy and orchards. The farm is comprised of 1304 ha grazing and 660 ha of
arable land. The total investment on the farm is R14 900 000.00. The farm runs several lines
such as beef, sheep, dairy, crop and apple orchards. The combined turnover of the farm thus
far is R3 727 000.00. The jobs created since the RADP is 66.The farm currently experiences
financial losses given its structure and personal gearing by the farmer. This has had a very
negative impact on the income of the farm. The farm has stabilised but continues to operate
under financial strain.
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Challenges:

•

The beneficiary’s lack of transparency as well as the lack of effectively
executing his duties and responsibilities compounded the current situation.

•

The beneficiary’s total lack of and disregard and not adhering to the approved
business plan is the source of non-compliance as the basis of all funds
approved is the business plan.

•

This lead to the break in relationship as a result the Strategic Partner withdrew
from supporting the framer but only administered the funds.

•

The farms structure continues to stress other operational areas as such
requires high inputs in particular because a loan from ABSA that was taken
after RADP as such strains the income.

•

Not only did the farmer not comply but also encumbered the farm with other
creditors and made agreements with private parties without the SP’s
knowledge. Summons and claims followed and the SP felt that that this would
lead to his reputation being tainted and made a call to withdraw. Production
discipline and regard for business rules was lacking.

15.2. GRAINSA
15.2.1. Tsokolibane:
The farm Merino is located in Lejweleputswa
District. The local municipality is Matjhabeng.
The farm was bought through LRAD and it
measures 1056.9482ha. The property has a title
deed in the name of Mr Job Tsokolibane who is
currently under the Strategic Partnership with
Grain SA. The partnerships primary goal is to
advance black emerging farmers in grain production. Through RADP the total investment
made is R4 417 976 and 10 jobs were created.
The income generated amounts to R396 000.00.
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15.2.2. Dipali:
The farm Concordia No. 39 is located within the Thabo Mofutsanyane District. The local
municipality is Setsoto. The farm was bought through LRAD and it measures 256.9596ha. The
property is owned by the Dipali Family Trust whom are currently under the Strategic
Partnership with GrainSA. The partnerships primary goal is to advance black emerging
farmers in grain production. To date, the total investment through RADP funds is R1 994
861.00 and 1 job was created. Through RADP intervention, an income generated amounts to
R708 504. 00.

15.2.3. Kokoma:
Welverdruk farm is located within Lejweleputswa
District. The local municipality is Nala. The farm
was bought through LRAD programme and it
measures 279.9760ha. The property has a title
deed in the name of Kokoma family trust (11
beneficiaries) who is currently under the Strategic
Partnership with GrainSA. The partnerships primary goal is to advance black emerging in
Grain production. To date, the total investment through RADP funds is R2 811 035.00 and 5
jobs were created. Through RADP intervention, an income generated amounts to R1 062
995.00.

15.2.4. Mafabatho:
The

farm

Jacobsdal

Lejweleputswa District.
Nala.

is

located

in

the

The local municipality is

The farm was bought through LRAD

programme and it measures 439.7592ha.

The

property has a title deed in the name of Mafabatho
farming CC (10 beneficiaries) who are currently
under the Strategic Partnership with Grain SA. The partnerships primary goal is to advance
black emerging farmers into the Grain production. To date the total investment through RADP
funds is R3 394 852.00 and 10 jobs were created. Through RADP intervention, an income
generated amounts to R300 000.00.
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15.2.5. Maphira:
The

farm

Vadersgift

is

located

in

the

Lejweleputswa District. The local municipality is
Masilonyana. The farm was bought through LRAD
programme

and

measures

337.1367ha.

The

property has a title deed in the name of Maphira
trust (13 beneficiaries) who is currently under the
Strategic

Partnership

with

GrainSA.

The

partnerships primary goal is to advance black emerging farmers into the Grain production. To
date, the total investment through RADP funds is R1 774 685.00 and 10 jobs were created.
Through RADP intervention, an income generated amounts to R611 990.00.

15.2.6. Matasane:
The

farm

Verblijding

is

located

in

Thabo

Mofutsanyane District. The local municipality is
Setsoto. The farm was bought through LRAD
programme and measures 388.2745ha. The
property has a title deed in the name of Mata sane
Trust (2 beneficiaries) which is currently under the
Strategic

Partnership

with

Grain

SA.

The

partnerships primary goal is to advance black emerging farmers into the Grain production. To
date, the total investment through RADP funds is R2 826 052.00 and 8 jobs were created.
Through RADP intervention, an income generated amounts to R1 448 800.00.

15.2.7. Modukanele:
The farm Bryan is located in the Lejweleputswa
District. The local municipality is Masilonyana.
The

farm

was

purchased

through

LRAD

programme and measures 170.1270ha. The
property has a title deed in the name of
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Modukanele Trust (12 beneficiaries) which is currently under the Strategic Partnership with
Grain SA. The partnerships primary goal is to advance black emerging farmers into the Grain
production. To date, the total investment through RADP funds is R2 272 779.00 and 7 jobs
were created. Through RADP intervention, an income generated amounts to R149 600.00.

15.2.8. Monnane:
The farm Hoogeveld is located in the Lejweleputswa District. The local municipality is
Masilonyana. The farm was purchased through LRAD programme and it measures
202.8585ha. The property has a title deed in the name of Monnane Trust (8 beneficiaries)
which is currently under the Strategic Partnership with Grain SA. The partnerships primary
goal is to advance black emerging farmers into the Grain production. To date, the total
investment through RADP funds is R1 664 132.00 and 14 jobs were created. Through RADP
intervention, an income generated amounts to R343 344.00.
15.2.9. Vergezocht:
The

farm

Vergezocht

is

located

in

the

Mangaung District Municipal area. The local
municipality is Mangaung. The farm was
purchased through PLAS programme and
measures 1064.2024ha. The property is leased
to Me. Lentoro who is currently under the
Strategic Partnership with Grain SA. The partnerships primary goal is to advance black
emerging farmers into the Grain production. To date, the total investment through RADP funds
is R7 915 988.00 and 10 jobs were created. Through RADP intervention, an income
generated amounts to R1 070 000.00.
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Challenges

•

The beneficiary’s lack of transparency as well as the lack of effectively
executing his duties and responsibilities compounded the current situation.

•

The beneficiary’s total lack of and disregard and not adhering to the approved
business plan is the source of non-compliance as the basis of all funds
approved is the business plan.

•

This lead to the break in relationship as a result the Strategic Partner withdrew
from supporting the framer but only administered the funds.

•

The beneficiary continued to transact with other parties without the knowledge
of the Mentor. A lot of losses were incurred. Profits were channelled in other
private business interests such as contracts from the Department of Agriculture.

•

Produce was held back and not sold and this had a serious bearing on the farm
operations. Production discipline and regard for business rules was lacking.

15.2.10. Mthimkulu:
The farm Astoria is located in the Thabo District.
The local municipality is Setsoto. The farm was
purchased

through

PLAS

programme

and

measures 517.3364ha. The property is leased to
Mr Mthimkhulu

who

is currently under the

Strategic Partnership with Grain SA.

The

partnerships primary goal is to advance black emerging farmers into the Grain production. To
date, the total investment through RADP funds is R2 437 121 00 and 12 jobs were created.
Through RADP intervention, an income generated amounts to R693 200.00.

15.2.11. Ralekhetha:
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The farm Sandvet is located in the Lejweleputswa area. The local municipality is Masilonyana.
The farm is a State land farm and measures 78.00ha. The property is leased to Mr Ralekhetla
who is currently under the Strategic Partnership with GrainSA. The partnerships primary goal
is to advance black emerging farmers into the Grain production. To date, the total investment
through RADP funds is R1 489 330.00 and 6 job were created. Through RADP intervention,
an income generated amounts to R382 000.00.
15.2.12. Ramoholi:
Ramaholi Family Trust is located in Lejweleputswa
district. The local municipality is Masilonyana . The
farm was bought through LRAD programme and it
measures 214.1330. The property belongs to the
Ramoholi Trust which is currently under the
Strategic Partnership with Grain SA.

The partnerships primary goal is to advance black

emerging framers into the Grain production. To date, the total investment through RADP funds
is R1 628 835.00 and 13 jobs were created. Through RADP intervention, the income
generated amounts to R377 301.00

15.2.13. Setshego:
Setshego Family Trust is located in Lejweleputswa
district. The local municipality is Masilonyana. The
farm was bought through LRAD programme and is
285.2252 Hectares in extent.

The property is

currently under Setshego Family Trust which is
currently under the

Strategic Partnership with

Grain SA. The partnerships primary goal is to advance black emerging framers into the Grain
production. To date, the total investment through RADP funds is R1 380 384.00 and 12 jobs
were created. Through RADP intervention, an
income generated amounts to R414 000.00.
15.2.14. Taaso:
The farm Concordia is situated in the Setsoto Local
Municipality in the Lejweleputswa District of the
Free State Province. The farm is a LRAD and is
597 Hectares in extent. The property is currently
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held under Taaso Family Trust (12 beneficiaries) to Mr Jafta Taaso who is currently under the
Strategic Partnership with Grain SA.

The partnerships primary goal is to advance black

emerging framers into the Grain production. To date, the total investment through RADP funds
is R2 233 738.00 and 2 jobs were created. Through RADP intervention, an income generated
amounts to R278 220.00.

15.2.15. Thakamagoa:
Thakamagoa Project is located in the Lejweleputswa
district. The local municipality is Matjhabeng. The
farm was purchased through LRAD programme and it
measures 427.5352 hectares in extent. The property
is currently under the tittle deed of Thakamakgoa
which is currently under the Strategic Partnership with
Grain SA. The partnerships primary goal is to advance black emerging framers into the Grain
production. To date, the total investment through RADP funds is R2 619 521.00 and 7 jobs
were created. Through RADP intervention, an income generated amounts to R540 000.00.

15.2.16. Motsima:
The farm Lorlei is located in the Lejweleputswa District.
The local municipality is Masilonyana. The farm was
purchased through LRAD programme and measures
75.4819ha. The property has a title deed in the name of
Motsima and Nyambose farming (6 beneficiaries) which
is currently under the Strategic Partnership with Grain SA. The partnerships primary goal is to
advance black emerging farmers into the Grain production. To date, the total investment
through RADP funds is R2 740 761.00 and 9 jobs were created. Through RADP intervention,
an income generated amounts to R789 681.00.

15.3. RENOSTERRIVIER
15.3.1. .Benoni:
The farm Benoni is located in Fezile Dabi. The local
municipality is Moqhaka. The farm is a PLAS project
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and is 500 ha in extent. The property is leased to Mr Sello Patrick Gama under Renosterrivier
Partnership.

The partnerships primary goal is to advance black emerging farmers into

commercial farmers. To date the total investment through RADP funds is R1 855 960.00.
Through RADP funds, 19 jobs were created and the farm is in production stage.

15.3.2. Tot Hier Toe:
Farm Tot Hier Toe is located is located in Fezile Dabi.
The local municipality is Ngwathe. The farm was
acquired through PLAS and is 645 ha in extent. The
property is leased to Mr Solomon Mosoeu under the
Renosterrivier Partnership. The partnerships primary
goal is to advance black emerging farmers into commercial farmers. To date the total
investment through RADP funds is R2 129 620.00. Through the RADP intervention, 23 jobs
were created. The farm is in production stage.
15.3.3. Olievenfontein:
Olievenfontein farm is located in Fezile Dabi. The local
municipality is Moqhaka. The farm was acquired
through PLAS and is 700ha in extent. The property is
leased to Mr. Samuel Bae Bae Sekekete and is the
under Renosterrivier Strategic Partnership.

The

partnerships primary goal is to advance black emerging farmers into commercial farmers. To
date the total investment through RADP funds is R2 518 540.00. Through RADP funds, 42
jobs were created. The project is in production stage.

15.3.4. Vergenoeg:
Vergenoeg farm is located in Fezile Dabi district. The
local municipality is Moqhaka. The farm is

PLAS

project and measures 465.5159 ha in extent. The
property is leased to Mr Patrick Gama Phahla who is
under Renosterrivier Partnership. The partnerships
primary goal is to advance black emerging farmers into commercial farmers. To date the total
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investment through RADP funds is R1 464 900.00. Through RADP funds, 38 jobs were
created. The farm is still in production stage.

15.3.5. Eleventh Street:
Eleventh Street farm is located in Fezile Dabi district.
The local municipality is Ngwathe. The farm was
acquired through PLAS and is 750ha in extent. The
property is leased to Mr. Velaphi Ratshefola and
placed under the Renosterrivier Strategic Partnership.
The partnerships primary goal is to advance black emerging farmers into commercial farmers.
To date the total investment through RADP funds is R2 448 820.00. Through RADP funds, 11
jobs were created. Currently the farm is in production stage.

15.3.6. Dabula Manzi
Joubert’s Park farm is a PLAS farm is located in the
Lejweleputswa District Municipality and falls under
Tswelopele

Local

Municipality.

The

farm

was

acquired for 16 farm workers trading under the name
Dabula

Manzi.

The former

owner

Mr Werner

Weideman became the nominated mentor. The farm
comprises of 846 ha in extent, 207 ha Wheat and 23
ha Potatoes were planted. Through RADP, the Department invested R 7 587 606.01 and the
income generated from the production resulted in a profit of R1 300 000.00 for the lessees.
To date 66 jobs were created.

15.4. OVK
15.4.1. Gelukshoek:
The

farm

Gelukshoek

is

located

in

Thabo

Mofutsanyane District and the Mantsopa local
municipality. The farm is a PLAS project and
comprises 184.1544 ha in extent. The property is
leased to Mr. Masalesa under the OVK Strategic
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Partnership. The partnerships primary goal is to advance black emerging farmers into
commercial farmers. Prior to RADP, the farmer had 50 cattle. To date the total investment
through RADP funds is R1 173 345.00. To date 11 jobs were created. Currently the farm is
on production stage.

15.4.2. Verzamelkop:
The

farm

Verzamelkop

is

located

in

Thabo

Mofutsanyane District. The local municipality is
Mantsopa. The farm was acquired through PLAS and
comprises 898.8362 ha in extent. The property is
leased to Mr Deon Van Der Ross under the OVK
Strategic Partnership. The partnerships primary goal
is to advance black emerging farmers into commercial farmers. Prior to RADP, he farmer had
130 sheep and through the RADP intervention, this has increased to 230 sheep. To date the
total investment through RADP funds is R1 685 490.00. To date 5 jobs were created. The
income generated on the farm is R120 000.00.

15.4.3. Niewejaarskraal:
The farm Nieuwejaarskraal is located in the Xhariep
District. The local municipality is Kopanong. The farm
was acquired through PLAS and is 666.3818 ha in
extent. The property is leased to Mr. P. Lemmetjies
under

the

OVK

Strategic

Partnership.

The

partnerships primary goal is to advance black emerging farmers into commercial farmers. To
date the total investment through RADP funds is R1 677 795.00. and one permanent job was
created. The income generated amounts to R25 000.00
15.4.4. Voorwarts:
The farm Voorwaarts is located in the Xhariep District
and the Mohokare local municipality. The farm was
acquired through PLAS and is 784.3121 ha in extent.
The property is leased to Mr B. Jafta under the OVK
Strategic Partnership. The partnerships primary goal is
to advance black emerging farmers into commercial farmers. To date the total investment
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through RADP funds is R1 020 699.00 and 1 job was created. The income generated
amounts to R120 000.00.

15.4.5. Steenbokvlakte:
The farm Steenbokvlakte is located within the Xhariep
District and the Kopanong Local Municipality. The farm
was acquired through PLAS and is 856.5320 ha in
extent. The property is leased to Mr F. Sexaxa under
the OVK Strategic Partnership. The partnerships
primary goal is to advance black emerging farmers into
commercial farmers. The farmer had 70 cattle. To date the total investment through RADP
funds is R1 315 159.00 and 1 permanent job was created. The farm is currently on
production stage.

15.4.6. Middelkraal:
Middelkraal

is

located

in

Xhariep.

The

local

municipality is Kopanong. The farm is PLAS project,
the portion that is currently under Recap is Middelkraal
measuring 950 ha and the property is leased to Mr
Abel March under the Strategic Partnership OVK. The
partnerships primary goal is to advance black emerging farmers into commercial farmers.
Prior to RADP, the farmer had only 36 cattle and 60 sheep. To date, he boasts 402 sheep.
The total investment through RADP funds is R968 373.00 and 2 jobs were created.

15.4.7. Zandmartin’s Drift:
The farm Zandmartin’s Drift is located within the
Xhariep District and the Letsemeng Local Municipality.
The farm was acquired through PLAS and is 856.5320
ha in extent. The property is leased to Mr. T. Modise
under

the

OVK

Strategic

Partnership.

The

partnerships primary goal is to advance black emerging farmers into commercial farmers.
Prior to RADP, the farmer had 50 sheep and 48 cattle. Through RADP, the farm increased its
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livestock to 153 cattle and 525 sheep. To date the total investment through RADP funds is
R1 958 121.00. Four jobs were created through the RADP intervention. Livestock purchased
through. The farm is in production stage.

15.4.8. Riet River Settlement:
The farm Riet River Settlement is located within the
Xhariep District and the Letsemeng Local Municipality.
The farm was acquired through PLAS and is
1184.1962 ha in extent. The property is leased to Mr
Keith Middleton under the OVK Strategic Partnership.
The partnerships primary goal is to advance black
emerging farmers into commercial farmer. The farm is mostly crop production under irrigation
system. To date the total investment through RADP amounts to R3 829 425.00. As a result of
RADP, 10 jobs were created through and a net income of R1 300 000.00 generated.

15.4.9. Enon:
The farm Enon is located within the Xhariep District and the
Mohokare Local Municipality. The farm was acquired through
PLAS and is 1068.5560 ha in extent. The property is leased to
Mr S. Setlaba under the OVK Strategic Partnership. The
partnerships primary goal is to advance black emerging
farmers into the Red Meat Value Chain through full participation from production, conversion
and consumption through market linkages. Prior to RADP, the farmer had 13 cattle and to
date, this has increased to 79. The total investment made through RADP is R1 154 592.00.
One permanent job has been created.

15.5. AGRIDELIGHTS
15.5.1. Gelukspan:
The farm Gelukspan is a PLAS farm located
in the Lejweleputswa District in the Nala
Local Muinicipality. The farm is 428 ha in
extent and is leased to Mr Kagiso Mahila
under the Agridelights mentorship. The farm
boasts 8 chicken coops of 26 000 hens
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each which translate to 220 000 birds per cycle. Through RADP, the farm was supported
with a total once-off investment of R6 500 000.00. The farmer supplies CC Chickens Abattoir
under an off-take agreement and contributes 20% of the throughput rate of the subjected
abattoir. In total the farm produces over 1 540 000 broilers per cycle. The farm employs 22
permanent staff and 10 seasonal workers, the majority of which are youth. Since RADP the
turn-over of the farm per cycle is in the region of R3 800 000.00 depending on the mortality
rate.

15.5.2. Itekeng
The properties Plot No.99, 100,103 & 104 of Veekraal
Small Holdings were acquired under the SLAG
programme for 131 beneficiaries. The beneficiaries
are all members of the Itekeng CPA. The farms are
located in the Fezile Dabi District Municipality under
the Ngwathe local municipality. The farm is 18.0197
Ha in extent. The enterprise on the farm is broiler
production. Before RADP, the on-farm production had ceased due to a lack of production
finance. To date, the farm has received RADP of R4 994 430.00. This has gone towards the
refurbishment of 8 broiler houses a well as production inputs. Currently the farm is not
productive as the infrastructure development is underway. To date a total of 15 jobs have
been created

.

15.6. DIPALEMO
15.6.1. Brandewynskuil:
The farm Branderwynskuil is situated in the
Kopanong Local Municipality in the Xhariep
District. The farm was purchased through the
PLAS program. The farm is allocated to Mrs Popi
Jan as the lessee. The farm consists of 2422 ha.
The farm is under the Strategic Partnership of
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Dipalemo Strategic Services. Before the RADP intervention Me. Popi Jan owned less than
100 sheep, to date Me Jan boasts more than 1000 Dorper Sheep. The total investment
made to date amount to R 6 293 182.00 and 8 jobs were created. To date the farm has
generates an income of over R80 000.00. Me. Popi Jan was also nominated Female Farmer
of the Year 2012.
15.6.2. Uitkyk:
The farm Uitkyk is situated in the Matjhabeng Local
Municipality of the Letweleputswa District. The farm
was purchased through the PLAS program. The
farm is allocated to Mr. Idris Nakhooda as a lessee
and comprises 859 ha land. The farm is under the
Strategic

Partnership

of

Dipalemo

Strategic

Services. Prior to RADP, Mr. Nakhooda had 11 cattle and now 51 superior quality
Bonsmara cattle. Since RADP the department has invested R2 858 288.00 and 10 jobs
were created. To date the farm has generated an income of R1 520 200.00.
15.6.3. Eaton:
The farm Eaton is situated in the Mantsopa Local
Municipality of the Thabo Mofutsanyana District. The
farm was purchased through the PLAS program and
was allocated to Mr Thabo Mabaleng as the lessee.
The farm comprises of 300 ha of land. The farm is
under the Strategic Partnership of Dipalemo Strategic Services. Prior to RADP, the lessee had
115 Dohne sheep and to date this has increased to 774. Since RADP, the department has
invested R 1 886 441.00 and created 12 jobs. To date the farm has generated an income of R
35 000.00.
15.6.4. Fonteinloop:
The

farm

Masilonyana

Fonteinloop
Local

is

situated

Municipality

in
of

the
the

Lejweleputswa District. The farm was purchased
through the PLAS program and was allocated to
Mr David Thlabanelo as the lessee. The farm is
comprised of 817 ha. The farm is under the Strategic Partnership of Dipalemo Strategic
Services. Before RADP the lessee had 66 cattle and 30 sheep. To date the livestock has
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increased to 220 cattle and 43 sheep. Since RADP the department has invested R 2 578
198.00 and 4 jobs were created. To date the farm has generated an income of R 1 059 520

15.6.5. De Rust:
The farm De Rust is situated in the Moqhaka Local
Municipality of the Fezile Dabi District. The farm
was purchased through the PLAS program and was
allocated to Mr Holomo Lebona as lessee. The farm
consists of 1335 ha in extent. The farm is under the
Strategic Partnership of Dipalemo Strategic Services. The lessee had 34 sheep and 5 cattle
of his own. To date this has increased to 366 sheep and 130 cattle. Since RADP, the
department has invested R 3 083 413.00 and 7 jobs were created. To date the farm has
generated an income of R 365 129.58.

15.6.6. Ongegund:
The farm Ongegund is situated in the Kopanong
Local Municipality of the Xhariep District. The farm
was purchased through the PLAS program and was
allocated to Mr Thabo Monyane as lessee. The farm
consists of 1659 ha in extent. The farm is under the
Strategic Partnership of Dipalemo Strategic Services.
Prior to RADP, the farmer had not cattle while his sheep flock amounted to 71. Through the
RADP, the farm stock increased to 52 cattle and 726 sheep. Since RADP, the department
has invested R3 380 463.00 and 6 jobs were created. To date the farm has generated an
income of R28 012.31.
15.6.7. Japie:
The farm Japie is located in the Matjhabeng Local
Municipality of the Lejweleputswa District. The farm
was purchased through the PLAS program and was
allocated to Mr Johannes Ralesekele as the lessee.
The farm consists of 1328 ha in extent. The farm is
under

the
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Strategic Services. Prior to RADP, the farmer had 20 sheep and this has increased to 262
through the RADP intervention. Since RADP, the department has invested R31 463 753.00
and 10 jobs were created. To date the farm has generated an income of R 28 959.19.

15.6.8. Vlakwater:
The farm Vlakwater is situated in the Kopanong Local
Municipality of the Xhariep District. The farm was
purchased through the PLAS program and was
allocated to Mr Elias Malefane as the lessee. The farm
consists of 1995 ha in extent. The farm is under the
Strategic Partnership of Dipalemo Strategic Services. Prior to RADP, the lessee had 64
mixed-breed cattle and 52 sheep and through RADP, this has increased to 397. Since RADP,
the department has invested R5 419 481.00 and 8 jobs were created.

15.6.9. Palmietfontein:
The

farm

Palmietfontein

is

situated

in

the

Masilonyane Local Municipality of the Lejweleputswa
District. The farm was purchased through the PLAS
program and was allocated to Mr Moosa Hajat as
lessee. The farm consists of 1275 ha in extent. The
farm is under the Strategic Partnership of Dipalemo Stratgic Services. The lessee had 45
cattle, 10 sheep and 50 goats of his own before RADP. Through the RADP the farm now
boasts 110 cattle and 96 sheep. Since RADP, the department has invested R3 362 626.00
and 11 jobs were created. To date the farm has generated an income of R 56 436.50

15.7. LTE
15.7.1. Lukhanyiso
The farms Dreyers No. 445, Remaining extent of
farm Langkuil No. 66 and Remaining Extent of
the farm Kameeldoorns No. 402 are located in
the Lejweleputswa District under the Matjabeng
local Municipality. The farms are 3930 Ha in
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extent. The project is a SLAG project which involves 90 households. The farm is registered
under the name Kutlwanong farmers Trust. The farm is under the strategic partnership with
LTE Agriculture. The development model will involve 45 pig units and 45 broiler units which
will be farmed individually but trade communally under an excellence model which is the
vehicle for training, marketing and management. Before RADP, the beneficiaries were
destitute and unemployed. After RADP, one of the 90 household representatives have been
employed. The project is still in the development stage. The total investment made thus far is
over R25 000 000.00. No income has been generated as production has not started. The
stakeholders involves in the project are RID, REID, Matjabeng municipalty and Agriculture.
The total jobs created thus far are 360 permanent jobs and 250 jobs created through
infrastructure development.

15.8. SIZALO BONSMARA
15.8.1. Gastvrij:
The farm Gastvrij No. 795 and Portion 4 of the
farm Gasvrij No. 795 are PLAS farms; the farms
are located in the Thabo Mofutsanyane under the
Phumelela municipality. The farm is 1730 Ha.
The main enterprise is beef. Before RADP, the farmer had 650 beef cattle and no sheep.
Through RADP the farm managed to establish a sheep enterprise of a flock of 400. An
additional 200Ha of maize and 20 Ha soya beans were also planted. The total invest made is
R3 711 000. The total jobs created are 8.

15.9. TWO ROADS
15.9.1. Schoonvlakte:
The farm Schoonvlakte is located in Lejweleputswa
District, Tokologo local municipality. The farm was
acquired under PLAS and is 679 ha in extent. The
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property is leased to Mr Speelman Madoza Gama under the Two Roads Strategic
Partnership. The partnerships primary goal is to advance black emerging farmers into
commercial farmers. To date the total investment through RADP funds is R1 963 000.00.
Through RADP funds, 27 jobs were created and the farm is not yet in production due to major
on-farm infrastructure upgrading. The farm will begin to produce during the second phase
which is underway.
15.9.2. Tweefontein:
Farm

Tweefontein

is

located

is

located

in

Lejweleputswa District, Masilonyane local municipality.
The farm was acquired under PLAS and is 1111 ha in
extent. The property is leased to Mr Phenyo Marumo
under the Two Roads Strategic Partnership. The partnerships primary goal is to advance
black emerging farmers into commercial farmers. To date the total investment through RADP
funds is R3 124 000.00. Through the funds, 34 jobs were created and the farm is not yet in
production due to major on-farm infrastructure upgrading. The farm will begin to produce
during the second phase which is underway.
15.9.3. Gannapan:
The farm Gannapan is located in Lejweleputswa
District, Tokologo local municipality. The farm was
acquired under PLAS and is 352 ha in extent. The
property is leased to Mr Sello Isaac Mokhachane
under Two Roads Strategic Partnership. The partnerships primary goal is to advance black
emerging farmers into commercial farmers. To date the total investment through RADP funds
is R2 134 000.00. Through RADP funds, 27 jobs were created and the farm is not yet in
production due to major on-farm infrastructure upgrading. The farm will begin to produce
during the second phase which is underway.

15.9.4. Korrelkop:
The farm Korrelkop is located in Lejweleputswa
District, Tokologo local municipality. The farm was
acquired under PLAS and is 751 ha in extent. The
property is leased to Mr Lehlohonolo Jan Vis who is
under Two Roads Strategic Partnership. The partnerships primary goal is to advance black
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emerging farmers into commercial farmers. To date the total investment through RADP funds
is R2 015 200.00. Through RADP funds, 27 jobs were created and the farm is not yet in
production due to major on-farm infrastructure upgrading. The farm will begin to produce
during the second phase which is underway.

15.9.5. Kromspruit:
The farm Kromspruit is located in Lejweleputswa
District, Tokologo local municipality. The farm was
acquired under PLAS and is 1040 ha in extent. The
property is leased to Mr Mandla Job under Two
Roads Strategic Partnership. The partnerships primary goal is to advance black emerging
farmers into commercial farmers. To date the total investment through RADP funds is R2 202
500.00. Through RADP funds, 17 jobs were created and the farm is not yet in production due
to major on-farm infrastructure upgrading. The farm will begin to produce during the second
phase which is underway.

15.9.6. Kroomspruit:
The farm Kroomspruit is located in Lejweleputswa
District, Tokologo local municipality. The farm was
acquired under PLAS and is 687 ha in extent. The
property is leased to Mr Jan Martin van der
Westhuizen

under

Two

Roads

Strategic

Partnership. The partnerships primary goal is to
advance black emerging farmers into commercial farmers. To date the total investment
through RADP funds is R2 002 000.00.00. Through RADP funds, 27 jobs were created and
the farm is not yet in production due to major on-farm infrastructure upgrading. The farm will
begin to produce during the second phase which is underway.

15.9.7. Zandfontein:
The farm Zandfontein is located is located in
Lejweleputswa District, Moqhaka local municipality.
The farm was acquired under PLAS and is 1047 ha
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in extent. The property is leased to Mr Jack Thabang Kolatsoeu under the Two Roads
Strategic Partnership. The partnerships primary goal is to advance black emerging farmers
into commercial farmers. To date the total investment through RADP funds is R4 000 000.00.
Through the funds, 21 jobs were created. The farm is in production stage, the farmer is
currently harvesting winter crops and preparing to plant winter crop. Profits have not yet been
determined.

15.10. VKB
15.10.1. Lourentia:
The farm Lourentia is located within the Phumelela
Local Municipality in the Thabo Mofutsanyana
District of the Free State Province. The farm was
acquired through the PLAS program. The farm
measure over 598 ha and is held under lease by Mr
Bias Tsotetsi. The farm is currently under the VKB
Strategic Partnership. Since RADP the department has invested R2 685 943.00 and 19 jobs
were created. The farm is now in production stage.

15.10.2. Bronkhorstfontein:
The farm Bronkhorsfontein is located within the
Nketoana

Local

Municipality

in

the

Thabo

Mofutsanyana District of the Free State Province.
The farm was acquired through the PLAS program.
The farm measure over 638 ha and is held under
lease by Mr Velaphi Makate. The farm is currently under the VKB Strategic Partnership. Prior
to the Recapitalization and Development Programme, the farm was dormant with no
production taking place. Since the RADP the department has invested R2 719 482.00 and 13
jobs were created. The farm is still in production stage.
15.10.3. Roodekrans:
The farm Roodekrans is located within the Setsoto
Local Municipality in the Thabo Mofutsanyana District
of the Free State Province. The farm was acquired
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through the PLAS program. The farm measure over 382 ha and is held under lease by Mr
David Matobako. The farm is currently under the VKB Strategic Partnership. Prior to the
Recapitalization and Development Programme, the farm was operating at 30% production
rate. Since the RADP the department has invested R 3 421 447.00 and 15 jobs were created.
The farm is still in production stage.

15.10.4. Langverwacht:
The farm Langverwacht is located within the
Tswelopele

Local

Municipality

in

the

Thabo

Mofutsanyana District of the Free State Province.
The farm was acquired through the PLAS program.
The farm measure over 649 ha and is held under lease by Mr Joshua Mokoena. The farm is
currently under the VKB Strategic Partnership. Prior to the Recapitalization and Development
Programme, the farm Langverwacht was used for grazing of a mixed herd of cattle. Since
RADP the department has invested R2 760 536.00 and 11 jobs were created. The farm is still
in production stage.
15.10.5. Spyoenkop:
The farm Spyoenkop is located within the Dihlabeng
Local Municipality in the Thabo Mofutsanyana District
of the Free State Province. The farm was acquired
through the PLAS program. The farm measures 1095
ha and is held under lease by the Dishweshwe Tsa Dikorong Cooperative. The farm is
currently under the VKB Strategic Partnership. Prior to the Recapitalization and Development
Programme, the farm Spyoenkop was merely used for grazing for livestock belonging to
beneficiaries. The intervention of the Recapitalization and development Programme resulted
in an increase of cattle from 132 to a total of 192. Since RADP the department has invested R
1 190 833.00 and 20 jobs were created. The farm is still in production stage.

15.11. PETSO MOKGATLA
15.11.1. Oudefontein:
The farm Oudefontein is located within the
Letsemeng Local Municipality in the Xhariep District
of the Free State Province. The farm was acquired
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through the PLAS program. The farm measures 8 401,7210 ha and is held under lease by Mr.
Lefa Thlapuletsa. The farm is currently under Petso Mokgatla as the mentor. The intervention
of the Recapitalization and development Programme resulted in a crop of 50 ha of maize
being planted and 200 sheep where purchased. Since RADP the department has invested R
918 474.00 and 23 jobs were created. The farm is still in production stage.
Challenges

•

The beneficiary’s lack of transparency as well as the lack of effectively
executing his duties and responsibilities compounded the current situation.

•

The beneficiary’s total lack of and disregard and not adhering to the approved
business plan is the source of non-compliance as the basis of all funds
approved is the business plan.

•

Based on the observations made thus far, it is clear that the farmer presides
over farm operations and the role of the Mentor is almost non-existent.

•

The RADP approval was meant for the planting of Maize as the farm was
acquired with production stock i.e 400 cattle, however an amount of
R280 440.00 was used for the purchase of Merino sheep which constituted a
deviation from the Business plan. There was also a major loss due to the
application of Roundup on a maize crop which did not require this application.
This resulted in a dispute between the mentor, the beneficiary and a third party
who advised on the application of Roundup. The loss of maize is a major
financial loss and a setback for the farm. Production discipline and regard for
business rules was lacking.

16.

LESSONS LEARNED

During the implementation of the program key deliverables were identified, which are: Policy
Issues, Implementation, Compliance Issues and perception by farmers.
The following are lessons learned
16.1

Policy Issues

The RAD policy was approved in 24 March 2011 and it was workshoped and implemented
across the country by different stakeholders (Farmers, Strategic Partners and Officials). This
policy identified key deliverables or requirements, which are Interventions (Recapitalization
and Development) Two interventions which are Strategic Partnership and Mentors.
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The policy put more emphasis on the risk sharing model between the Strategic Partners,
Beneficiaries and the Department. This posed a serious challenge on the recruitment of the
Strategic Partners since only few Strategic partners invested and shared risks with the
beneficiaries and other opted to be remunerated for their participation which then forced the
Department to introduce 10% costs recovery to influence the participation on the program.
16.2

Implementation

Most partners lost their focus on the development and concentrated on money making
whereby the developed Business Plans were overestimated and this caused serious friction
between the department, beneficiaries and mentors because of delay in the approval of such
Business Plans. The delay also affected the implementation of the projects on the ground.
Hence the current approved policy highlight four strategic intervention which are Mentorship,
Co-management, Contract farming and Share Equity arrangement. Three of these
interventions are investment models(Co-management, Contract farming and Share Equity
arrangement) and this discontinued 10% cost recovery
The Funding Model was also wrongly interpreted by stakeholders who led to the farmers to
lose focus on the prioritization of farming activities and poor financial plans. Most farmers
expected 100% in the first year, 80% the second year respectively and some of them ended
up not reinvesting their profit into the businesses. This model has been changed and
interpreted for better understanding and implementation.

16.3

Compliance Issues

Business plans were mainly prepared by the strategic partners. The level of consultation was
limited to the farmer being asked about his/her farming needs. In some instances, strategic
partners just developed proposals for the farmers without involving them. Some farmers
couldn’t tell how much they had been awarded or what they had requested in the proposal as
they had not been part of the process. Most farmers and Beneficiaries deviated from their
original Business Plans which reflect poor planning.
The Joint Account did not yield good financial management and accounting results and it
caused tension between stakeholders, hence the department will be using voucher system
through the accredited financial institution to manage allocated resources and better
accountability for the farmers.
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16.4

Perception by farmers

During implement of the program it has been apparent that some farmers still view RADP
support as social government support rather than business enhancement opportunity. These
has been reflected by lack of prioritization of the farming activates to influence good profit
margins by putting more investment on production. Those farmers failed to make significant
reinvestment of the business after getting good profit margins which were used to advance
their personal life style expanding their production. After using such profit they turn back to the
Department to request more money. These farmers diverted their profit from joint account to
personal account to avoid traceability. The new approach forced all farmers to register entities
which will have auditor and bookkeepers and the department will have access to such
financial statements.

16.5 CONCLUSION
In conclusion, the above analysis, finding and recommendations provide a comprehensive
views/opinion by Stakeholders/partners of the RADP which necessitates the correct
implementation of the new approved policy to achieve maximum return of investment the
Department of Rural Development and LAND Reform has made on farming sector in South
Africa. There is a need to joint hands as stakeholders to assist emerging farmers in the
country and we also require commitment and passions from these farmers to ensure that we
achieve “Agrarian Transformation” to ensure that we achieve “Vibrant, Equitable and
Sustainable Rural Communities” through Comprehensive Rural Development Strategy which
outlines three phases or programmes to achieve outcome as highlighted in this document.
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